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Refer to the General Provisions and make the following changes to the article titled "Definitions". 
 
Add the following Definitions: 
 
A. "FEMP" means the Fernald Environmental Management Project. 
 
B. Notice to Proceed (NTP) - A written notice, signed by the Contract Administrator (CA), issued 

to the Contractor after receipt of bonds (when required) authorizing the Contractor to proceed 
with other requirements of the Contract. 

 
C. Authorization to Mobilize - A written notice, signed by the CA, issued to the Contractor, 

authorizing the Contractor to proceed with on-site work. 
 
D. Contract Modification - A document issued to incorporate any changes to the Contract 

documents. 
 
E. Contract Administrator (CA) - The authorized representative of Fluor Fernald, who is 

appointed by the Procurement Manager to administer the Contract and is the only person 
authorized to make changes to the Contract. 

 
Note: Due to internal Fluor Fernald Human Resources Changes, the CA may 
occasionally appear in Fluor Fernald documents under the title of Acquisitions Team 
Administrator. 

 
F. Construction Contracts Manager (CCM) - The authorized representative of Fluor Fernald, who 

is appointed by the Construction Manager to perform the technical administration of the work 
in the field. 

 
G. Construction Engineer (CE) - The authorized representative of Fluor Fernald, who reports to 

the CCM and is responsible for coordinating resolution of technical questions, construction 
testing and start-up. 

 
H. Construction Coordinator (CC) - The authorized representative of Fluor Fernald, who reports 

to the CCM and is responsible for obtaining permits and for coordination with Fluor Fernald 
Site Service Organizations. 

 
I. Contractor - The person or organization entering into this Contract with Fluor Fernald. 
 
J. Acceptance (For Warranty Purposes) - The issuance of a Final Acceptance Report by Fluor 

Fernald signifying that the supplies and/or services provided by the Contractor are complete 
and Fluor Fernald takes responsibility for them. 

 
• Fluor Fernald Takes Possession (For Warranty Purposes) - Fluor Fernald is 

considered to have "taken possession" of a warranted item after installation of the item 
has been accepted and the item has been accepted for operation by Fluor Fernald. 

 
• Fluor Fernald is not considered to have "taken possession" of warranted items that 

have only had their installation accepted and are undergoing start-up and testing by 
Fluor Fernald, until the testing has been completed and the items accepted by the 
Facility Owner. 
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• Fluor Fernald is not considered to have "taken possession" of warranted items that 
have been Conditionally Accepted by Fluor Fernald until the start-up and testing of the 
items is complete. 

 
• Fluor Fernald is considered to have "taken possession" of a warranted item if Fluor 

Fernald elects to operate an item under their responsibility for support of construction 
activities such as using an overhead crane. 

 
K. Controlled Document - Document controlled by a system to ensure that the latest 

revision/issue of the document is distributed to designated personnel. 
 
L. Refer to the General Provisions clause A.1 Definitions (e) "Seller" is changed to read 

"Contractor". 
 
SC-2 ORDER OF PRECEDENCE 
 
In place of the General Provisions article titled "Order of Precedence," the following order of 
precedence shall apply: 
 
 First, the Construction Contract Form: 
 

Then,  the Statement of Work, Part 6, and Health and Safety Requirements, Part 8, and 
Quality Assurance Requirements, Part 9 

 
Then,  the Special Conditions, Part 4 

 
Then,  the General Provisions, Part 3 

 
Then,  the Specifications, Part 7 

 
 Then,  the Drawings, Part 7 
 
 Then,  all other documents incorporated by reference and made a part of this agreement. 
 
SC-3 CORRESPONDENCE AND COMMUNICATION 
 
A. The Contractor's address established at the kick-off meeting or its job-site office are hereby 

designated as places to which notices, letters or other communications to the Contractor shall 
be mailed or delivered.  The effective date of mailed communication shall be the postmarked 
date of mailing.  Nothing herein shall preclude the service of any notice, letter, or other 
communication personally to the Contractor. 

 
B. The Contractor's site representative shall receive all job-site communications which shall be 

as binding on the Contractor as if submitted to the Contractor's address appearing in the 
Contract.  Important communications shall be in writing or confirmed in writing if given orally.  
Other communications will be confirmed on written request from the Contractor's 
superintendent. 

 
C. The Contractor shall forward all Contractual (Commercial) correspondence to the CA with 

copies to the CCM and Engineering/Construction Document Control (ECDC).  The Contractor 
shall forward all technical correspondence to ECDC with copies to the CCM and the CA.   
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D. Technical submittals, as well as medical and training records, shall be transmitted in 
accordance with "Contract Submittal Requirements" located in Part 7 of this solicitation. 

 
SC-4 CONTRACTUAL AUTHORITY 
 
The Fluor Fernald representatives listed in this clause are the only individuals authorized to bind Fluor 
Fernald in performance of the work under this Contract: 
 
CCM (10,000.00) 
 
Contract Administrator 
 
Procurement Manager 
 
SC-5 MODIFICATION AUTHORITY 
 
Notwithstanding any of the other clauses of this Contract, individuals listed in SC- 4 "Contractual 
Authority," shall be the only individuals authorized to: 
 
A. accept nonconforming work; 
 
B. waive any requirement of the Contract; or 
 
C. modify any term or condition of the Contract. 
 
SC-6 MODIFICATION PROPOSALS PRICE BREAKDOWN 
 
The Contractor, shall furnish a price breakdown, itemized as required by the CA for any proposed 
Contract modifications.  Unless otherwise directed, the breakdown shall be in sufficient detail to 
permit an analysis of all material, labor, equipment, Contract, and overhead costs, as well as profit, 
and shall cover all work involved in the modification, whether such work was deleted, added or 
changed.  Any amount claimed for lower tier Contracts shall be supported by a similar price 
breakdown. If the proposal includes a time extension, a justification shall be furnished.  When 
requested by Fluor Fernald, the Contractor shall supply a critical path network showing the effect of 
the proposed modification on the schedule.  The proposal, together with the price breakdown and 
time extension justification, shall be furnished by the date specified by the CA. 
 
NOTE:   Cost of Contractor owned construction equipment shall be priced according to the U. S. 
Army Corp of Engineers (ACOE) "Construction Equipment Ownership and Operating Schedule," 
Region II Manual (EP-1110-1-8: Volume 2). 
 
SC-7 ADVANCE AGREEMENT ON CONTRACTOR MARK-UP 
Any adjustment in contract price, whether additive or deductive, resulting from a change under this 
Contract not attributable to the suspension clause shall not include any mark-up for overhead and 
profit in excess with that defined below: 
 
a. To any Contractor at any tier, for work being performed by that Contractor's employees, 15% 

mark-up for overhead and a 10% mark-up for profit shall be allowed on direct labor, direct 
material , direct rental, and direct equipment usage  costs. 

 
b. To any Contractor at any tier, on work performed by one of its direct lower tier Contractor(s) or 

consultant(s),the Contractor shall be provided a total mark-up of  10% on those Contractor(s) 

March 15, 2001, Rev. 2 
 

4



 

or consultant(s) price to offset the costs of administering the work of the Contractor incurring 
direct cost. 

 
The Contractor shall include the provisions of this clause in all Contracts and shall further require 
such Contractors at every tier to make the provisions hereof a requirement of all Contracts. 
 
SC-8 REQUIREMENTS REGARDING PAYMENT OF WAGES AND FRINGE BENEFITS 
 
A. Minimum Wages and Benefits Required By the Davis-Bacon Act. Reference the article titled 

"Davis-Bacon Act" of the General Provisions.  The applicable Davis-Bacon Wage/Fringe 
Determination for Hamilton County, Ohio, is in Attachment No. 1 to these Special Terms and 
Conditions. 

 
B. Wages and Fringe Benefits Required by the Project Labor Agreement.  Reference is made to 

the following provisions of this Contract which require that the Contractor pay the hourly wage 
rates and fringe benefits negotiated under the Project Labor Agreement (PLA): 

 
1. The "Contents" portion of the IFB/RFP, which incorporates the provisions of the PLA 

into this Contract. 
 

2. The article titled "Wages - Davis Bacon and Project Labor Agreement" of the 
Instructions To Bidders. 

 
 
C. The Contractor shall pay the greater of the hourly wage rates and fringe benefits as required 

by either of the following: 
 

1. Davis Bacon Wage Determination of the Secretary of Labor incorporated into this 
Contract; or 

 
2. PLA, whichever is applicable. 

 
D. Fluor Fernald will review the certified payrolls submitted pursuant to the article titled, "Payrolls 

and Basic Records", of the General Provisions to ascertain compliance with the preceding 
paragraph (C).  The certified payrolls shall be submitted within (5) calendar days after the end 
of the covered weekly payroll period and addressed to the attention of Fluor Fernald's 
cognizant CA - Construction Purchasing. 

 
E. The Contractor shall post, on the job-site, a listing of the wage rates applicable and being paid 

for each craft and classification. Such posting shall be prominently displayed for viewing by 
employees, and shall be revised or updated as applicable. 

 
F. The Fluor Fernald PLA hourly wage rate and fringe benefit package will be adjusted on 

October 1 of every year.  Accordingly, it is the Contractor's responsibility to ascertain what 
hourly wage rates and fringe benefits will be paid under the PLA for the duration of this 
Contract since no adjustments will be made to the Contract fixed price for any increase or 
decrease in the hourly wage rates and fringe benefits for the duration of the Contract. 

 
G. The successful Bidder and all of its designated lower tier Contractors must execute the Letter 

of Assent (LA) to the PLA and comply with all terms and conditions thereof, including 
Appendix A, Wage Schedules, and any subsequent revisions.  No other labor agreements i.e., 
local, regional or national in scope shall be recognized for work under this contract. 
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H. Fluor Fernald reserves exclusive right to clarifications or interpretations of PLA for 
Contractors. 

 
I. The successful Bidder shall participate in the Labor Management Cooperative Committee 

(LMCC) and coordinate all industrial relations issues through the Fluor Fernald Industrial 
Relations (IR) Department. 

 
J. Breech of the PLA constitutes a material breech of this contract. 
 
SC-9 AUTHORIZATION TO MOBILIZE 
 
Authorization to Mobilize will be issued following receipt of acceptable insurance, S&H Program, 
Quality Assurance Program, Pay Item Values, Contractor Project Schedule, the signed Project Labor 
Agreement Letter of Assent and Notification of completion of the Pre-Job meeting with the Greater 
Cincinnati Building and Constructions Trades council.   
 
SC-10 SITE ACCESS AND SECURITY REQUIREMENTS 
 
A. Employees of the Contractor and lower tier Contractors who are not citizens of the United 

States of America will require additional access forms for admission to the site.  Processing 
time depends on the country of citizenship and can be a lengthy process.  Complete 
paperwork and submit to Access Administration eight weeks prior to anticipated Foreign 
National assignment or 19 weeks prior to expiration of current Assignment.  Cost and time for 
delays caused by processing approval for access shall be the Contractor's responsibility.  It 
shall be the Contractor's responsibility to ascertain citizenship status of all employees who will 
work at FEMP. 

 
B. The Contractor's superintendent is responsible for initiating an Access Request Form 48 hours 

prior to bringing personnel on-site. 
 
C. The Contractor's employees shall complete the Contractors Employee Entry Checklist, 

EXHIBIT 6 prior to being issued a permanent ID badge. 
 
D. Identification Badges - On the first day of work, all Contractor personnel must report to Fluor 

Fernald Security for badge processing. 
 

Security badges (credit card type) are property of the U. S. Government and must be worn at 
all times.  The Contractor shall immediately report lost badges. 

 
Upon termination of employment, or when work under this Contract is complete, authorization 
for admittance of the involved personnel will be canceled and their picture badges must be 
returned to Fluor Fernald Security.  The return of badges shall be the Contractor's 
responsibility.  Final payment on the Contract may be withheld until badges are returned or 
until satisfactory evidence is presented that a reasonable effort has been made to recover 
unaccounted badges. 

 
Contractor employees who will require entrance to FEMP for less than twenty-one (21) 
working days will be issued a temporary Contractor's Badge.  These badges must be returned 
to Fluor Fernald Security at the end of each day. 

E. Failure to comply with these requirements could cause delay to personnel in gaining entrance 
to FEMP.  Fluor Fernald will not be responsible for cost due to Contractor caused delays.  

 
SC-11 CHECKLIST PRIOR TO LEAVING THE SITE AND CONTRACT CLOSEOUT 
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A.  Prior to leaving the FEMP due to termination or transfer, each Contractor and lower tier 

Contractor employee must complete the termination checklist EXHIBIT 7. 
 

The Contractor is responsible for assuring that each Contractor and his subcontractor 
employee complies with these requirements.  In the event that an employee leaves the 
Contractor's or his Contractor's employ and refuses to comply with this requirement the 
Contractor shall attempt to contact the employee by registered mail and notify them of the 
requirement.  It is the Contractor's responsibility to pay the employee's wage for the time 
necessary to comply with exit Invivo requirements at no extra cost to Fluor Fernald.  Unless 
the Contractor makes arrangements for Exit Invivo and other requirements in advance of 
termination or transfer of an employee or makes the notification by registered mail above, 
Fluor Fernald will withhold final payment of this Contract.  Fluor Fernald will release any such 
retained amounts after the compliance with these requirements or the affected Contractor 
presents evidence of it's attempt to contact the employee by registered mail. 

 
B. Prior to final payment, the Contractor shall: 
 
 1. Complete clean up and removal of all material, tools and equipment from the FEMP. 
 
 2. Satisfactorily furnish all vendor data, including as-builts. 
 
 3. Complete all commercial requirements. 
 
 4. Assure that all Contractor and lower tier Contractor employees meet the requirements 

of A. 
 
When Contractor or lower-tier Contractor employees cease work on one Contract and start work on 
another Contract at the FEMP without changing employers, the Contractor shall notify the Fluor 
Fernald Access Administration.  Exit processing per the requirements of EXHIBIT 7 will not be 
required. 
 
When a Contractor or his subcontractor employee changes employers but remains on the FEMP site, 
the Contractor shall have the employee processed according to EXHIBIT 7. 
 
SC-12 GENERAL SITE RULES 
 
A. Signs - Fluor Fernald will approve size, number and locations of all Contractor signs. 
 
B. Photographs - No photographs of the project, or any part of it, will be allowed without the 

express written consent of Fluor Fernald.  No cameras or video recorders shall be allowed on 
site with out authorization from Fluor Fernald. 

 
C. Confidentiality - Publications, broadcasts or advertisements in any media concerning the 

subject matter of this Contract shall not at any time be made by or on behalf of the Contractor, 
or its lower tier Contractors (including vendors) unless prior written authorization is obtained 
from Fluor Fernald. 

 
SC-13 NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 

OPPORTUNITY 
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A. The bidder's or offeror's attention is called to the article titled "Affirmative Action Compliance 
Requirements for Construction" of the General Provisions - Fixed Price Construction 
Contracts. 

 
B. The goals for minority and female participation expressed in percentage terms for the 

Contractor's aggregate workforce in each trade on all construction work in Fernald, Hamilton 
County, Ohio area are as follows: 

 
Goals for minority participation for each trade:  9.8% 

 
 Goals for female participation for each trade:       6% 

These goals are applicable to all the Contractor's construction work performed in the covered 
area.  If the Contractor performs construction work in a geographical area located outside of 
the covered area, the Contractor shall apply the goals established for the geographical area 
where the work is actually performed. 

 
C. The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 

41 CFR 60-4 shall be based on the following:  1) its implementation of the Equal Opportunity 
clause, 2) specific affirmative action obligations required by the clause titled "Affirmative 
Action Compliance Requirements for Construction," and 3) its effort to meet the goals.  The 
hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract and in each trade.  The Contractor shall make a good 
faith effort to employ minorities and women evenly on each of its projects.  The transfer of 
minority or female employees or trainees from Contractor to Contractor, or from project to 
project, for the sole purpose of meeting the Contractor's goals shall be a violation of the 
contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4.  
Compliance with the goals will be measured against the total work hours performed. 

 
D. The Contractor shall provide written notification to the Director, Office of Federal Contract 

Compliance Programs, within ten (10) working days following award of any construction 
Contract in excess of $10,000 at any tier for construction work under the contract resulting 
from this solicitation.  The notification shall list the: 

 
1. Name, address, and telephone number of the Contractor; 

 
2. Employer identification number of the Contractor; 

 
3. Estimated dollar amount of the Contract; 

 
4. Estimated starting and completion dates of the Contract; and 

 
5. Geographical area in which the Contract is to be performed. 

 
E. As used in the notice and in any Contract resulting from this solicitation, the "covered area" is 

Fernald, Hamilton County, Ohio. 
 
SC-14 SITE LOCATION AND PARKING 
 
A. This project is located at the U.S. DOE Fernald Environmental Management Project, Fernald, 

Hamilton County, Ohio.  The exact job site location and access to the job site is provided in 
Part 6 of this Contract. 

 

March 15, 2001, Rev. 2 
 

8



 

B. Fluor Fernald will provide parking space for the Contractor in an area generally accessible to 
the location of the work.  Fluor Fernald will further designate an area for employees of the 
Contractor and its lower tier Contractors. 

 
SC-15 PROJECT WORK HOURS AND HOLIDAYS 
 
A. Normal work hours are from 6:30 a.m. to 5:00 p.m., Monday through Thursday.  Contractors 

must request written authorization from Fluor Fernald, seven working days in advance, to 
work outside of these hours.  

 
B. Holidays will be observed in accordance with provisions of the Project Labor Agreement. 
 
C. The Fluor Fernald staff observes different holidays than those observed for construction labor.  

The Contractor shall be prepared to provide projections of administration support needed 
during the staff holidays when requested by the Construction Representative. 

 
D. The Contractor shall notify and receive approval from the CCM 24 hours in advance when 

work is planned on Craft holidays. 
 
SC-16 LIMITATION ON OVERTIME 
 
In the event that substantial amounts of overtime must be used, the following requirements shall be 
applied: 
 
A. A person shall not be permitted to work more than 16 consecutive hours, excluding shift 

turnover time; 
 
B. A person shall not be permitted to work more than 24 hours in any 48 hour period, excluding 

shift turnover time; 
 
C. A person shall not be permitted to work more than 72 hours in any 7 day period, excluding 

shift turnover time; 
 
D. A person shall not be permitted to work more than 14 consecutive days without having two (2) 

consecutive days off; and 
 
E. Except during extended shutdown periods, brief pre- or post-shift training sessions, or 

weather-related occurrences, the use of overtime shall be considered on an individual basis 
and not for the entire shift crew. 

 
F. If a person is required to work in excess of 12 continuous hours, his or her duties should be 

carefully selected.  It is preferable that this person not be assigned any task that could 
possibly endanger the safe operation of the facility. 

 
SC-17 SUBCONTRACTS 
 
A. It is the Contractor's responsibility to define the limits of work of his Subcontractors and to 

provide a complete job. 
 
B. The Contractor is fully responsible to Fluor Fernald for the acts and omissions of its lower-tier 

Contractors and of all persons either directly or indirectly employed by them, just as the 
Contractor is responsible for the acts and omissions of persons directly or indirectly employed 
by it under this Contract. 
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C. Nothing contained in this Contract shall be construed as creating a contractual relationship 

between any lower-tier Contractor and Fluor Fernald nor as relieving the Contractor of its 
obligations to  Fluor Fernald hereunder. 

 
SC-18 PERFORMANCE OF WORK BY THE CONTRACTOR 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least 
TWENTY-FIVE PERCENT (25%) of the total amount of work to be performed under the Contract.  
This percentage may be reduced by a supplemental agreement to this Contract if during performing 
the work, the Contractor requests a reduction and Fluor Fernald determines that the reduction would 
be to the advantage of Fluor Fernald. 
 
SC-19 PROGRESS EVALUATION AND INVOICING 
 
A. Contractors are to invoice Fluor Fernald for progress payment on a monthly basis along with 

submittal of the Project Schedule updates. 
 
B. Progress Payments are invoiced based on a month long billing period.  A monthly billing 

period begins the day following the cutoff date (EXHIBIT 5) of the previous month and extends 
through the cutoff date for the following month. 

 
C. The Contractor's Pay Item Schedule Invoice (EXHIBIT 2) shall list the Pay Item Schedule Item 

descriptions.  Change Orders must be listed and subtotaled separately on the invoice except 
where they are a modification of an existing pay item.  (Note:  A modification may incorporate 
more than one Change Order.) 

 
D. Prior to submitting the Pay Item Invoice Summary (EXHIBIT 3) to the CA for payment, the 

Contractor's representative shall schedule a "progress evaluation meeting" with the CCM, in 
order to reach agreement upon the percentage or quantity complete for each of the line items 
on the invoice.  The percentages or quantities agreed to during this "progress evaluation 
meeting" shall be the basis for the amounts invoiced. 

 
E. Unless otherwise provided in Part 6, Statement of Work, material and equipment costs shall 

be invoiced when installed. 
 
F. Invoices will not be approved for payment until acceptable initial schedule and monthly 

updates are submitted and up to date. 
 
SC-20 STATE AND LOCAL TAXES 
 
The Contract price does not include any amount for Ohio sales or use taxes on buildings and 
construction materials to be incorporated into a structure or improvement to real property owned by 
the Government, or any amount for such taxes on machinery and equipment installation (including 
installation materials) to which title vests in the Government.  A State of Ohio, Department of 
Taxation, construction contract exemption certificate will be provided by the CA with the Notice of 
Award.  
 
SC-21 DAILY REPORTS 
 

The Contractor shall make a daily written report, using the attached EXHIBIT 1, to the Fluor 
Fernald CCM by 10:00 A.M., for the preceding day. 
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SC-22 PROJECT MEETINGS 
 
A. The Contractor's corporate/owner representatives, site project manager and lead managers of 

each department will be required to participate in an "alignment meeting" after notice to 
proceed.  The meeting will be hosted by Fluor Fernald and will include the appropriate Fluor 
Fernald counterparts.  The objective of this meeting is to establish common goals and joint 
execution plan to accomplish the contracted scope of work with emphasis on safety, quality, 
compliance with regulatory requirements, budget and schedule.  The meeting is expected to 
last one day. 

 
B. Prior to the start of construction, the CCM will chair a "kick-off" meeting.  The Contractor's 

Project Manager, Field Superintendent, Safety Representative and key lower tier Contractor 
representatives shall attend.  

 
C. Fluor Fernald will hold weekly or bi-weekly job-site project meetings for the purpose of 

ensuring orderly and expeditious completion of the work and to provide coordination and 
communications between all parties involved.  Such meetings will be chaired by Fluor 
Fernald's CCM and include the Contractor's superintendent, safety representative and, when 
required, responsible  representatives of lower tier Contractors, and vendors or suppliers. 

 
At these meetings, schedules and progress shall be reviewed, work activities and 
administrative procedures coordinated, problem areas identified and corrective actions 
initiated, pending changes discussed, and safety activities reported.  Any other pertinent or 
timely subjects should be included on the meeting agenda.  Minutes of each meeting shall be 
promptly issued by Fluor Fernald to all attendees. 

 
SC-23 DRAWINGS, SPECIFICATIONS, AND INSTRUCTIONS FURNISHED BY Fluor Fernald 
 
A. Fluor Fernald will furnish the Contractor with 4 controlled copies of the drawings and 

specifications for the work, and 1 set of reproducible drawings without cost to the Contractor.  
Additional copies are the responsibility of the Contractor.  The Contractor shall employ a 
written, administrative system approved by Fluor Fernald to assure that copies are controlled. 

 
B. Additional instructions may be furnished by Fluor Fernald as required for the proper execution 

of the work by issuing controlled drawings or written instructions, or by oral instructions which 
will be confirmed in writing within five (5) working days upon request of the Contractor.  

 
Drawings and/or instructions shall conform to the Contract or shall be reasonably inferable 
therefrom. 

 
C. All drawings, specifications and copies thereof furnished by Fluor Fernald are the property of 

the Government.  They are not to be used on other work, and with the exception of the 
Contract set, are to be returned to Fluor Fernald on request at the completion of the work. 

 
D. Only controlled documents shall be used in the work. 
 
SC-24 ERRORS, DISCREPANCIES AND/OR OMISSIONS 
 
A. Document Review - Prior to execution of the work, the Contractor shall review all Contract 

documents and shall immediately report all errors, discrepancies, and/or omissions 
discovered to Fluor Fernald in writing, with one (1) copy of the conflicting documents marked 
in red, clearly indicating the discrepancy.  Fluor Fernald will promptly make a determination in 
writing, of the disposition to be made thereof.  If the Contractor uses the "Order of 
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Precedence" clause to resolve any error, discrepancy, and/or omission, the notification 
requirements of this clause remain in effect and the Contractor shall state how the conflict has 
been resolved. 

 
B. Omissions - Omissions from the drawings and/or specifications or the misdescription of details 

of work which are manifestly necessary to carry out the intent of the drawings and 
specifications, of which are customarily performed, shall not relieve the Contractor from 
performing such omitted or misdescribed details of the work, but they shall be performed as if 
fully and correctly set forth and described in the drawings and/or specifications. 

 
SC-25 DISPOSITION OF CONTRACTOR PROVIDED EQUIPMENT AND TOOLS THAT HAVE 

BECOME CONTAMINATED 
 
Disposition of Contaminated Equipment, and Tools 
 
A. The Contractor shall use its own equipment in performing the required work under this 

Contract.  The Contractor shall provide Fluor Fernald with a list of all tools, vehicles, 
equipment, and material used on another radiological controlled site 10 days prior to bringing 
the items on site. Tools, vehicles, equipment, and material  will be inspected for radioactive 
contamination by Fluor Fernald personnel prior to initial entry into the radiologically controlled 
area.  All tools, vehicles, equipment, and material will be surveyed for contamination by Fluor 
Fernald prior to removal from the controlled area.  

 
It is the Contractor's responsibility to plan and coordinate work to minimize the potential for 
contamination on tools, equipment, and vehicles.   Preventative measures shall be taken 
where practical including, but not limited to, minimizing the amount of material entering 
radiologically controlled areas to that required for the performance of work, locating equipment 
in areas with the least potential for contamination, and implementing the use of protective 
coverings or wrappings. 

 
B. Should the Contractor's equipment or tools  become contaminated, they will have to be 

decontaminated.  The Contractor shall perform decontamination of his equipment or tools to 
the extent practical (i.e. wipe down, scrape, or wash) at its expense, before removal from the 
area.  If a radiological survey determines that additional  decontamination is necessary, Fluor 
Fernald will perform the decontamination.  

 
The Contractor shall allow Fluor Fernald reasonable time (a minimum of five (5) working days, 
excluding weekends and holidays) in which to attempt decontamination of the item(s) in 
question.   Decontamination required beyond these described will be handled under the Article 
Titled, "CHANGES" of the General Provisions. 

 
C. If decontamination proves impracticable or impossible, the tools, material, or equipment in 

question will be retained and an equitable adjustment of the fair market value of the 
equipment for same will be negotiated with the Contractor provided that: 

 
 1. There is no fault or negligence of the Contractor contributing to the contamination. 
 
 2. The Contractor has followed all the specific instructions of the authorized HP 

personnel. 
 

3. Item or equipment confiscated from the Contractor is documented by the Confiscation 
Notice furnished to the Contractor by Fluor Fernald and signed by HP personnel and 
the CCM or his designee.  
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D. If reimbursement is required for tools, material, or equipment, the following compensation will 

be made: 
 

1. Expendable items, such as but not limited toequipment, portable hand tools, ladders, 
scaffolding, and porous or fibrous items utilized in a contaminated area with a value 
less than $1,000 (original purchase price per individual component) will be surveyed 
for contamination, if the items are found to be contaminated the items will be 
abandoned at the site.  There will be no equitable adjustment made for these items. 

 
2. Should the Contractor's non-expendable tools, vehicles, and/or equipment with a value 

greater than $1,000 (original purchase price) become contaminated, and these items 
can not be decontaminated an adjustment will be determined in accordance the 
current revision of the "Green Book Series" as published by the Machinery Information 
Division of K-III Directory Corporation.  

3.  
a. The equipment must be in operating condition commensurate with the 

depreciation value. 
 
  b. The Contractor will be required to provide operation, maintenance, and parts 

catalogs/manuals for each piece of equipment retained by Fluor Fernald for 
which reimbursement is made to the Contractor.  

 
E. It shall be assumed that small tools used for decontamination work, HEPA vacuum cleaners, 

respirators, wooden scaffold, wooden ladders and miscellaneous fibrous materials cannot be 
decontaminated and must be left on site after contract completion at no cost to Fluor Fernald. 

 
SC-26 PROTECTION OF WORK AND PROPERTY 
 
A. Until final acceptance of the work under this Contract, the Contractor shall continuously 

maintain adequate protection of its work (including work in progress) from damage, and shall 
protect from loss or damage in a manner satisfactory to Fluor Fernald all things to be 
incorporated into the FEMP, and the FEMP itself, including Fluor Fernald furnished and 
Government-owned machinery, equipment, materials, and supplies being handled, whether in 
storage on or off the site, at the marshaling yards, under the care, custody, or control of the 
Contractor or any of its lower tier Contractors, including property considered for progress 
payments, as well as other property of the Government. 

 
B. The Contractor shall provide protection of its work from freezing, rain, and from other 

elements which would be harmful to it.  The Contractor shall furnish heat or protective shelters 
or temporary buildings as required for the execution and protection of the work. 

 
C. The Contractor shall not load or permit any part of any structure to be loaded with a weight 

that would endanger the safety of the structure, and it shall provide and maintain adequate 
temporary supports, shores, and bracing to keep the work safe from failure or damage due to 
any loads that may be imposed on structures during construction. 

 
D. No work shall be done in finished areas or over finished floors unless due precautions have 

been taken to prevent soiling or damage resulting from such work. 
 
E. The Contractor is responsible for cleaning all soil and debris (created by the Contractor) from 

the roadways to the satisfaction of Fluor Fernald. 
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F. When unforeseen existing utilities and/or other obstructions are encountered within the limits 
of the Contractor's work, the Contractor shall immediately notify Fluor Fernald's CCM before 
proceeding with the work. 

 
SC-27 PRESERVATION OF ANTIQUITIES, WILDLIFE, AND LAND AREAS 
 
A. Federal law provides for the protection of antiquities located on land owned or controlled by 

the Government.  Antiquities include Indian graves or campsites, relics, and artifacts.  The 
Contractor shall control the movements of its personnel and its lower-tier Contractor personnel 
at the job-site to ensure that any existing antiquities discovered thereon will not be disturbed 
or destroyed by such personnel.  It shall be the duty of the Contractor to report the existence 
of any antiquities so discovered.  Contractor shall also preserve all vegetation except where 
such vegetation must be removed for survey or construction purposes.  Further, all wildlife 
shall be protected from destruction or injury due to the Contractor's operations. 

 
B. Except as required or specifically provided for in the drawings, specifications or other 

provisions of this Contract, the Contractor shall not perform any excavations, earth borrow, 
preparation of borrow areas, or otherwise disturb the surface soils within the FEMP without 
the prior approval of Fluor Fernald. 

 
SC-28 ENVIRONMENTAL PROTECTION 
 
A. Pollution of Waterways:   
 

The Contractor's construction and related activities shall be performed by methods that 
prevent entrance and accidental spillage of solid or liquid matter, contaminants, debris and 
other objectionable pollutants and wastes into streams, watercourses, flowing or dry, and 
underground water sources.  Such pollutants and wastes will include, but will not be restricted 
to refuse, earth products, garbage, cement, concrete, sewage effluent, industrial waste, 
radioactive substances, hazardous chemicals, oil and other petroleum products, aggregate 
processing tailings, and minerals salts.  Pollutants and wastes shall be disposed of in 
accordance with applicable permit provisions and in a manner acceptable to and approved by 
Fluor Fernald. 

 
B. Storage and Disposal of Petroleum Products: 
 

1. Petroleum products covered by this Section include gasoline, diesel fuel, lubricants, 
heating oils, and refined and used oil.  During project construction, all petroleum  
products shall be stored in such a way as to prevent contamination of all ground and 
surface waters. 

 
2. Storage facilities shall conform to the requirements of OSHA 1910.106 Sub-part H and 

NFPA 30. 
 
SC-29 MINIMIZATION, DISPOSAL AND CLEANUP OF WASTE 
 
A. The Contractor is required to clean up the work area on a daily basis.  At the close of each 

day's work, all small quantities of waste and debris shall be gathered up and disposed of in 
accordance with the Material Segregation Containerization Criteria (MSCC) in Part 6, 
Statement of Work. 
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Waste and debris shall not be allowed to accumulate in large enough quantities to create an 
unsightly appearance, a safety or fire hazard, or interfere in any way with free access to, and 
operation of existing facilities. 

 
Fluor Fernald may after notifying the contractor accomplish the clean up during the off shift 
and issue a deductive change order to the contractor for all cost incurred. 

 
All construction areas shall be thoroughly cleaned to the satisfaction of Fluor Fernald prior to 
final acceptance of the completed Contract. 

 
B. Any material or equipment furnished by the Contractor for the execution of the specified work 

and later determined to be in excess of the Contractor's requirements due to design or scope 
changes shall be disposed of by the Contractor only with the written permission of Fluor 
Fernald. 

 
C. The Contractor shall in all cases minimize waste material brought on the site by un-wrapping, 

de-containerizing or un-packing equipment, materials and tools prior to bringing them on the 
FEMP site.  This will be done in an effort to keep as much packing material off-site as 
possible.    

 
D. Waste Disposal:  All material determined to be waste will be surveyed for radioactive 

contamination prior to removal from the site.  Surveying will be performed by Fluor Fernald, to 
classify the waste into the following two (2) categories for disposal purposes: 

 
 1. Uncontaminated Waste:  Uncontaminated office waste and construction waste shall be 

removed off site as Contractor's property in a safe, timely, acceptable manner, in 
accordance with the applicable laws and ordinances, and as prescribed by authorities 
having jurisdiction.  No waste material and/or debris shall be buried or otherwise 
allowed to remain on the site.  The Contractor shall be responsible for the location of 
disposal site, for trash and debris, for the hauling, and for the disposal costs. 

 
 2. Contaminated Waste:  Specific directions for the handling of contaminated waste 

resulting from the Contractor's activities will be provided on the MSCC in Part 6, 
Statement of Work. 

 
E. The Contractor shall notify Fluor Fernald 5 days prior to the proposed time of removal of 

equipment and/or excess material which were used in the execution of the work under this 
Contract.  Fluor Fernald will arrange to have this equipment and/or excess material monitored 
for contamination. 

 
F. The Contractor shall be responsible for disposal of waste oil, hydraulic fluid and anti-freeze.  

Changing of oil, anti-freeze or hydraulic fluid must take place outside of the radiologically 
controlled area. 

 
Note: The use of propylene glycol based anti-freeze (environmental friendly) is preferable, 
however the contractor should follow the manufacturer recommendation for anti-freeze in the 
equipment being used.  

 
SC-30 CONTROL OF ENVIRONMENTAL SPILLS 
 
All spills, regardless of size or substance, shall be reported to Fluor Fernald.  Fluor Fernald will 
determine  response level required, and ensure any required regulatory reporting is performed. 
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Fluor Fernald will take charge of the clean up of spill of which Fluor Fernald determine to be of a 
major or potentially catastrophic nature. 
 
Immediately after notifying Fluor Fernald the Contractor unless otherwise directed by Fluor Fernald, 
shall clean up the spilled material to avoid potential personnel exposure or environmental damage.  If 
risk of injury or exposure is a concern no action should be taken without approval from Fluor Fernald. 
 
Spills on hard surfaces (i.e.,concrete or asphalt) shall be cleaned up with absorbents. 
 
Spills on soil, shall be cleaned up by over-excavation to retrieve all of the spilled material. 
 

Note: The Contractor may submit an alternate cleanup method to Fluor Fernald for approval 
with the Contractor Safe Work Plan. 

 
Disposal of all waste from spills shall be in accordance with the MSCC in Part 6 or as directed by 
Fluor Fernald. 
 
Spill cleanup due to Contractor negligence or failure of equipment used by the contractor shall be at the contractors expense.  
 
SC-31 TIE-INS AND INTERRUPTIONS OF EXISTING SERVICES AND UTILITIES 
 
A. The Contractor shall make arrangements with the Construction Coordinator a minimum of two 

(2) full working days in advance of its need for interruption of existing services and utilities.  
Outage requests  shall be submitted for approval on a Fluor Fernald "Outage Request Form".  
All operations required for the tie-in shut-down and start-up i.e., operations of valves, breaker 
switches, etc., will be performed by Fluor Fernald.  The actual tie-in work will be performed by 
the Contractor.  Upon completion of the work, any equipment disconnected or put out of 
service shall be reconnected and restored to the original operating condition unless otherwise 
required by the Contract drawings and/or specifications.  The Contractor is required to plan all 
outages in advance so that downtime of utilities and/or facilities will be held to a minimum. 

 
B. Impairments to critical fire protection systems shall normally be corrected within eight (8) 

hours.  Specific advance approval is required where continuous effort will not be provided to 
reactivate the system. 

 
C. Lock and tag out of existing utilities shall be in accordance with Fluor Fernald procedures.  

Contractor will lock and tag in addition to Fluor Fernald. 
 
D. No work or tie-ins will be scheduled before all materials and/or equipment required to 

complete the work is on hand. 
 
E. The locations of existing underground services and utilities as indicated on the drawings are 

approximate.  Connections to services and utilities located within five (5) feet horizontally and 
two (2) feet vertically of the location shown on the drawings shall be considered to be within 
the scope of this paragraph.  Underground services and utilities located more than five (5) feet 
horizontally and two (2) feet vertically from the location indicated on the drawing shall be 
considered as a "changed condition" and work incident thereto shall be prosecuted in 
accordance with Part 3 General Provisions article titled, "Differing Site Conditions". 

 
SC-32 CODES AND STANDARDS 
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Where reference is made in this solicitation to a nationally accepted code or standard, the revision in 
effect on the date of solicitation shall apply unless otherwise noted.  Revisions to legal requirements 
(i.e. OSHA Regulations) shall be incorporated by the Contractor without cost to Fluor Fernald. 
 
SC-33 NOTIFICATION OF FUEL STORAGE TANKS 
 
The Contractor shall notify the construction coordinator at least two work days prior to bringing fuel 
storage tanks on site.  The notification shall include: 
 
A. proposed location 
 
B. type fuel to be stored 
 
C. tank capacity 
 
D. construction material of secondary containment surrounding the tank 
 
E. capacity of the secondary containment 
 
SC-34 SUSPECT/COUNTERFEIT PARTS 
 
Reference Part 3, General Provisions, Fastener Quality Act of 1990. 
 
It shall be the Contractor's responsibility to assure that counterfeit/suspect fasteners are not used in 
construction equipment used by the Contractor in the performance of the Contract. 
 
REFURBISHED MOLDED-CASE CIRCUIT BREAKERS 
 
Refurbished molded-case circuit breakers shall not be accepted for use in the performance of this 
Contract and will not be accepted at the FEMP site.  Only molded-case circuit breakers meeting the 
standards of and approved by the Underwriters Laboratory (UL) will be used. 
 
The attached EXHIBIT 4, "Environmental, Safety and Health Bulletin, DOE/EH-0266, Issue No. 92-4, 
dated August 1992 "DOE Quality Alert", provides information regarding the above. 
 
"Suspect/Counterfeit Parts," Figure 1 of the DOE Bulletin DOE/EH-0266 is provided for the 
Contractor's use in identifying suspect/counterfeit parts. 
 
SC-35 KEY PERSONNEL 
 
The following positions are considered to be Key Personnel and are considered essential to the work 
being performed: 
 
  Project Manager 
  General Superintendent 
  Safety Representative 
  Field Engineer 
  Quality Control Inspector 
  Cost Scheduler 
 
The individuals whose resumes are included in the Contractor’s proposal shall be those assigned to 
the Contract on a full time basis.  The Contractor shall serve written notification to the Contract 
Administrator, reasonably in advance, prior to diverting any of the specified individuals from the 
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Contract.  The notification shall provide justification, including proposed replacements, in sufficient 
detail to provide evaluation of the impact on the Contract work effort.  No diversion of key personnel 
shall occur without the written consent of the Contract Administrator.   
 
SC-36 FLUOR FERNALD SAFETY INCENTIVE PROGRAM 
 
Fluor Fernald and the Department of Energy are fully committed to the safety of subcontractor 
construction craft.  A program for projects at Fernald has been authorized to reward craft workers for 
collective project safety.  Under this program Fluor Fernald will reimburse $10.00 for  each 
construction craftsperson working on the project for each calendar month the contractor and it's lower 
tier subcontractors, on the subject contract, work without an OSHA recordable safety injury. 
 
No award will be made for any month where there has been a recordable safety injury.  
 
Contractor and lower tier subcontractor staff workers, who are not craft personnel, are not included in 
the program for either rewards or the determination of recordable safety injury/lost time accident. 
 
The Contractor will be required to provide administrative support for this program as follows: 
 
1. On the first scheduled work day of the month, the safety record for the previous month will be 

reviewed by the Construction Contract Manager (CCM) and the Project Safety 
Representative. 

 
2. If there has not been an OSHA recordable safety injury, the CCM will advise the Contract 

Administrator (CA) by memo or cc:Mail and the Contractor Safety  Representative.  After 
receipt of the notification, the Contractor  Safety Representative shall initiate payment to each 
construction craftsperson working on the Plant 5 D&D Project.  All craft that were on the 
project payroll as of the last scheduled work day for the month shall be eligible. 

 
3. The name of each craftsperson that was on the project payroll as of the last scheduled work 

day for the previous month will be identified on a "Safety Reward Acknowledgment List" (or 
similar form) and, as the $10.00 award is given to the individuals, they will be requested to 
sign and date the list. 

 
4. If any of the individuals identified on the "Safety Reward Acknowledgment List" are not 

present at the time the award is made, the Contractor Safety Representative will contact them 
individually for presentation of the $10.00 award and sign-off of the list. 

 
5. When all of the individuals identified on the "Safety Reward Acknowledgment List" have 

received the $10.00 award and signed the list, the list will be forwarded to the CA for filing in 
the contract file. 

 
6. The Contractor shall invoice separately for reimbursement of the $10.00 for each craft person 

receiving an award. The separate invoice can be either a second individual invoice or a 
second line item on the monthly progress invoice.  A copy of the Safety Reward 
Acknowledgment List shall accompany each invoice.  The total amount of money awarded to 
the subcontractor personnel shall not exceed the amount available for the Safety Reward 
Program, initially $3,000. 
Fluor Fernald may unilaterally deduct any unused portion of the amount identified in 
this Special Condition from the total Lump Sum Value of this Subcontract at any time 
during the period of performance. 

 

March 15, 2001, Rev. 2 
 

18



Exhibit #1 

DAILY ACTIVITY REPORT 
Project No.  Contractor Name: Date: 

Contract No.  
Contract 

Title 
 

Work Order/Task 
Order No. 

 

  

Temperature Range: Weather Conditions: Wind Direction:  
  Wind Speed:  

Contractor: Sub-contractor: Supervisors: Visitors: Number of 
Employees:   

Safety Problems Encountered: 

Description of Work Performed, Problems Encountered and Resolutions: 

Description of Overtime Work Performed, Including Number of Employees and Duration: 

General Comments: 

 Current Day Work Force: 

Fluor Fernald or Contractor Signature 
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Exhibit #1 

 
DAILY ACTIVITY REPORT 

FOR FUGITIVE EMISSION (DUST CONTROL) ONLY 

Observer: Activity Observed: 
Dust Abatement 

Operations 
 

 e.g. water spray, tarping, or slow speeds 

Source(s) of Dust 
Emissions 

 

 e.g. earthmoving equipment, truck, wind entrainment 

Other Observations  
 

Observation Clock Time 
 Observation period, 

duration 
Min: sec 

 Accumulated emission 
time 

Min:sec 
Beginning      

      

      

      

      

End      

      
Attach map of area being observed or draw sketch in space below(see drawing on back of this form) indicate area being observed, indicate observers 
position relative to; source, emission points and the sun.  

Comments for Fugitive Emission. 

   

Fluor Fernald or Contractor Signature  Date 
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Exhibit #2 
 

PAY ITEM SCHEDULE INVOICE 
 
Contractor:                       (1)                           Invoice Number:              (2)             
Contract Title:                       (1)                           Invoice Date:              (3)             
Contract No:                       (1)                           For Period Ending:              (4)             
 
    WORK COMPLETED  

Pay 
Item 

WORK PLAN 
PAY ITEM DESCRIPTION 

Contract 
Value 

Percent 
Complete 

Prior 
Period 

Current 
Period 

Job to  
Date  Comments

(5)      (6) (7) (8) (9) (10) (11) (12)

 ORIGINAL CONTRACT VALUE:       

 To Item AA@ on Pay Item Invoice Summary 
 

CHANGE ORDER SUMMARY       

(5)      (6) (7) (8) (9) (10) (11) (12)

 NET BY CHANGE ORDERS:   TOTAL JOB TO DATE:   

 To “Change Order Summary” on 
Pay Item Invoice Summary 

  To Item “D” on Pay Item Invoice 
Summary 
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Exhibit #2 
 
 
 

PAY ITEM SCHEDULE INVOICE INSTRUCTIONS 
 
 The Contractor shall completes the following items on the Pay Item Schedule Invoice: 
 
1. Indicate the Contractor name, the contract number, and title. 
 
2 Enter the invoice number.  Each invoice is given a sequential number beginning with (1) for each 

subcontract. 
 
3. Enter the current date. 
 
4. Enter the cutoff date for the invoiced work. 
 
5. Enter the Pay Item Number from the Pay Item Schedule Description.  Each item is numbered sequentially 

beginning with (1).  Contract Change Orders are added to the list during performance of the contract as 
needed. 

 
6. Enter the Work Plan Pay Item Description from the Pay Item Schedule Description.  A Contract Change 

Order utilizes a new and separate Pay Item number and is entered and tracked as a separate pay item when 
the change is a new scope of work.   

 
7. Enter the Contract Value of the Pay Item from the approved Pay Item Schedule.  
 
8. Enter the Percent Complete which represents only the work completed during this billing period.  The 

Percent Complete represents the percentage physical completion of the work described in the Detailed Pay 
Item Description section, found in the Pay Item Schedule Description, Attachment 2.   

 
9. Enter the Work Completed Prior Period, which is the dollar value of the Work Completed Current Period from 

the previous approved invoice. 
 
10. Enter the Work Completed Current Period, which is the dollar value of the work during the current period 

obtained by multiplying the Percent Complete times the Contract Value of the item. 
 
11. Enter the Work Completed Job to Date, which is the dollar value found by totaling the Work Completed Prior 

Period and the Work Completed Current Period. 
 
12. Enter any applicable comments. 
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EXHIBIT 3 

PAY ITEM INVOICE SUMMARY 
 Contractor: 

Contract Title: 
Contract No: 

               (1)                             
               (1)                             
               (1)                             

 Invoice No:
Date:

For Period Ending:

        (2)        
       (3)             

(4)       

 

A. ORIGINAL CONTRACT VALUE: $       (5)      

   CHANGE ORDER SUMMARY  

B. NET CHANGE BY CHANGE ORDERS $       (6)      Change Orders approved ADDITIONS DEDUCTION
S  

Previously by FDF    

C. CONTRACT SUM TO DATE  
(Line A+/-B) $       (7)      (13) TOTAL 

D. TOTAL COMPLETED TO DATE $       (8)      
Approved this Period   

 

(From column XX Pay Item Schedule  
 

Number 
   

Date Approved 

E. RETAINAGE $       (9)             

10% of Completed Work   
  

   
(14)

F. TOTAL EARNED LESS RETAINAGE 
(Line D less Line E) $      (10)      

      

G. PREVIOUS AMOUNT PAID $      (11)       TOTALS       (15)    

H. CURRENT PAYMENT DUE 
(Line F less Line G) 

 $     (12)      
 Net Change by Change Orders   (16)  

 
PERCENT COMPLETE:             (17) 

I hereby certify, to the best of my knowledge and belief, that    
1) The amounts requested are only for performance in accordance with the specifications, term, and conditions of the subcontract; 
2) Payments to subcontractors and suppliers have been made from previous payments received under the subcontract, and timely 
payments will be made from the proceeds of the payment covered by this certification, in accordance with subcontract agreements and the requirements of 
Chapter 39 of Title 31, United States Code; and  
3) This request for progress payments does not include any amounts which FDF intends to withhold or retain from a Seller or supplier in accordance with the 
terms and conditions of the subcontract. 
 
Subcontractor Signature for Submittal:                               (18)                                         

Subcontractor's Authorized Representative Date 

 
 

FDF Signatures for Approval: (FDF USE ONLY)  
 

                           (19)                                         
Contract Administrator 

 
                                    
Date 

 
                  (20)                                                   
Construction Contracts Manager 
 
                               
Date 

 
                    (21)                                
Project Manager 
 
                                    
Date 
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PAY ITEM INVOICE SUMMARY INSTRUCTIONS 
Contractor completes the following items on Pay Item Schedule Invoice Summary: 
 
1. Indicates the Contractor name, title, and number. 
 
2. Enter the invoice number.  Each invoice is given a sequential number beginning with (1) for each contract. 
 
3. Enter current date. 
 
4. Enter the cutoff date for the invoiced work. 
 
5. Enter the original contract value, which is the dollar value obtained by combining the sum of all pay item contract 

Values excluding change orders. 
 
6. Enter the change order value which is the dollar value of all change orders. 
 
7. Enter the sum of the original contract value and the additional cost of the change order.  If the change order is a 

deduction, enter the difference of A and B. 
 
8. Enter the total completed to date, which is the dollar value obtained by totaling all entries in the work completed 

job to date column from the Pay Item Schedule Invoice sheets.  All pay items, including contract change orders 
are added for this total. 

 
9. Enter the job to date retainage value, calculated by subtracting the completed work retainage fraction times the 

total completed to date. 
 
10. Enter the total earned less retainage, calculated by subtracting the completed work retainage from the total 

completed to date. 
 
11. Enter the previous amount paid to the contractor. 
 
12. Enter the current payment due contractor, calculated by subtracting the previous amount paid from the total 

earned less retainage. 
 
13. Enter the change order addition or deduction totals previously approved by Fluor Fernald. 
 
14. Enter the change order addition or deduction by sequentially listing the change orders for this period beginning 

with the Number 1, enter the date the change order was approved, and the amount of the addition/deduction.  
ATTACHMENT 4 - PAY ITEM SCHEDULE INVOICE SUMMARY, PAGE 3 of 3. 

 
PAY ITEM SCHEDULE INVOICE SUMMARY INSTRUCTIONS 
 
15. Enter the total additions/deductions by adding /subtracting the change orders previously approved by Fluor 

Fernald and the change orders approved this period. 
 
16. Enter the net change by change orders by subtracting the total deductions from the total additions. 
 
17. Enter the percent complete, determined by dividing the total completed to date by the contract sum to date. 
 
18. Contractor Project Manager signs and dates upon submittal of invoice. 
 
The following is performed by Fluor Fernald upon review and approval of the Contractor's invoice: 
 
19. FDF Contract Administrator signs and dates in accordance with CT-3.1.7. 
 
20. FDF Construction Contracts Manager signs and dates in accordance with CT-3.1.7. 
 
21. FDF Construction Project Manager signs and dates in accordance with CT-3.1.7. 



EXHIBIT #5 
EH-92-4 DOE Quality Alert 

Environment, Safety & Health Bulletin 
Assistant Secretary for U. S. Department of Energy, Environment, Safety & Health 

Washington, D.C. 20585 
DOE/EH-0266 

Issue No. 92-4, August 1992 
 
 
-------------------------------------------------------------------------------- 
 
Counterfeit Parts  
 
This bulletin provides a summary of information that has been disseminated by various organizations 
within the Department of Energy (DOE) to alert the DOE community that some vendors have sold 
substandard bolts and circuit breakers to its contractors. Such sales can be a crime. In certain cases, 
suppliers of these substandard parts may also be subject to the civil penalty enforcement provisions 
of the Price Anderson Amendments Act of 1988. DOE contractors have reported in excess of 
1,000,000 suspect/counterfeit bolts and over 700 suspect/counterfeit circuit breakers to the 
Department.  
 
Counterfeit/Substandard High-Strength Bolts  
 
Counterfeit bolts have been found in military and commercial aircraft, surface ships, submarines, 
nuclear weapon production facilities, bridges, buildings, and the space shuttle. These bolts often do 
not possess the capabilities of the genuine bolts they counterfeit and can threaten the reliability of 
industrial and consumer products, National Security, or lives. At Congressional hearings in 1987, the 
Army testified that they had purchased bolts that bore the headmarks of Grade 8 high-strength bolts 
but that were actually inferior Grade 8.2 bolts.  
 
The International Fasteners Institute (IFI) reported finding substandard, mismarked, and/or 
counterfeit, high-strength Grade 8 bolts in the United States commercial marketplace. In 1988, IFI 
reported that counterfeit medium-strength Grade 5 bolts had also been found. Foreign bolts dominate 
the American marketplace due to their price advantage, and the majority of suspect/counterfeit bolts 
are imported. Identifying, testing, and replacing these bolts has proven expensive and difficult, both 
mechanically and technically. Not finding and replacing these bolts, however, has proven fatal in 
some instances.  
 
Fatalities From Substandard Bolts  
 
A Report of the Subcommittee on Oversight and Investigations of the Committee on Energy and 
Commerce of the U.S. House of Representatives entitled The Threat from Substandard Fasteners: Is 
America Losing Its Grip? dated July 1988 stated the following under the heading "Saturn Corporation, 
Tennessee":  
 
A death has occurred, in part, because a bolt...broke as an iron worker was tightening it. The iron 
worker lost his balance and fell, missing the safety net. The bolt, manufactured in Mexico or Spain, 
was substandard.  
 
The Los Angeles Times printed a story under the headline "Counterfeits Now Nuts, Bolts Issue" in 
January 1989, which included the following:  
 
Several people have died in crashes involving private planes that officials determined were caused by 
defective fasteners . . . the nuts, bolts and screws that hold together an aircraft. The National 
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Transportation Safety Board's computer database indicated there were 61 aviation accidents 
between 1984 and 1987 caused by bad fasteners.  
 
How many of those fasteners were counterfeited is just now being investigated.  
 
And just last summer, three different military planes at Tinker Air Force Base in Oklahoma 
experienced engine failure as a result of defective bolts that may have been counterfeit . . .  
 
The Houston Post ran a story with the headline, "Fatal Navy fire blamed on faulty bolt" on March 15, 
1992, which stated the following:  
 
A Feb. 22 fire aboard a Navy destroyer that killed two sailors and injured four was caused by a faulty 
bolt in the ship's engine room...the fire broke out aboard the steam-powered vessel after a stainless 
steel bolt connecting a high-pressure steam line sheared . . . a closer analysis of the bolt...showed it 
hadn't been sold to the Navy by any known domestic company, and sources speculate that it might 
have been a foreign-made fastener.  
 
Fastener Quality Act  
 
Congress has passed legislation aimed at curbing future bolt counterfeiting. The Fastener Quality Act 
was passed by Congress in November 1990 to impose sanctions upon those who sell untraceable 
fasteners or bolts. However, the Act has not been implemented. When testing laboratories and 
regulations are established by the Department of Commerce, the Senior Nuclear Managers Group 
(SNMG) will amend the guidance issued March 12, 1992.  
 
DOE contractors have reported suspect/counterfeit bolts in several different ways. Some have 
weighed bolts and reported them in pounds, and others have counted the bolts and reported the 
actual numbers. As of June 1992, DOE contractors have reported finding in excess of 1,000,000 
suspect/counterfeit bolts.  
 
Indicators -- Headmarks  
 
There are several consensus organizations that have published standards for the properties of 
fasteners. One of these is the Society of Automotive Engineers (SAE). The SAE grade or alleged 
grade of a bolt is indicated by raised or indented radial lines on the bolt's head, as shown in Figure 1. 
These markings are called headmarks. DOE is currently concerned with two different grades of 
fasteners: one has three equally spaced radial lines on the head of a bolt which indicate that it should 
meet the specifications for a Grade 5 bolt; the other has six equally spaced radial lines which indicate 
a Grade 8 bolt. Letters or symbols on the head of a bolt indicate the manufacturer.  
 
Figure 1 is a suspect/counterfeit Headmark List that was prepared by the United States Customs 
Service after extensive testing of many samples of bolts from around the nation. Any bolts anywhere 
in the DOE community that are currently in stock, in bins, or installed that are on the Customs 
Headmark List should be considered suspect/counterfeit. The headmarks on this list are those of 
manufacturers that have often been found to have sold bolts that did not meet the indicated 
consensus standards. Sufficient testing has been done on the bolts on this list to presume them 
defective without further testing.  
 
Posters and Headmarks  
 
Figure 1 may be removed and photocopied as needed for use as a poster and handy reference to 
known suspect fastener headmarks. Bolts with the headmarkings shown have a significant likelihood 
of being found to be inferior to standards. Generally, the cost of replacement of these bolts is less 
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than the cost of chemical, hardness, and tensile strength testing. Note also that counterfeit bolts can 
be delivered with counterfeit certificates -- documentation alone is insufficient to demonstrate 
compliance with standards. The Fastener Quality Act of 1990 will require the registration of the 
headmarks of manufacturers, and it also will require everyone in the distribution chain to ensure bolt 
traceability.  
 
Current Activities  
 
SNMG took action in December 1990 to disseminate information for substandard material to field 
activities. Subsequently, the group developed a plan of action with two purposes, viz., (1) to 
determine the scope of the problem and to take immediate corrective actions as appropriate, and (2) 
to provide guidelines for strengthening the procurement process so as to preclude the acceptance of 
counterfeit parts in the future.  
 
Consistent with SNMG guidance, each site should:  
 
1. Continue inspection of inventories and systems for suspect/counterfeit parts,  
 
2. Continue review and revise procurement and quality assurance procedures so that the problem 
does not recur, and  
 
3. Continue to detect any new attempts by unscrupulous vendors to supply substandard parts.  
 
Precautions  
 
The following precautions should be recognized when addressing the issue of suspect/counterfeit 
parts:  
 
1. Selective Testing--Some facilities perform selective testing of sample bolts rather than have an 
independent testing laboratory run all the tests required by consensus standards. In many cases, a 
new counterfeit bolt has roughly the same physical strength as the graded bolt it mimics, but does not 
have either the chemical composition or the heat treatment specified by the consensus standards. As 
a result, it will stretch, exhibit metal fatigue, or corrode under less harsh service than the genuine bolt. 
Simple tensile strength tests cannot be used to identify substandard high-strength fasteners and 
should not be solely relied upon in performing acceptance tests.  
 
2. Using Suspect/Counterfeit Grade 5 Bolts in Grade 2 Applications -- Some sites use 
suspect/counterfeit Grade 5 bolts in applications that only call for Grade 2 bolts. Eventually the 
suspect/counterfeit Grade 5 bolts will be used in an application that requires a genuine Grade 5 bolt 
and that application may fail. In some cases, cheap imported graded bolts have been purchased in 
place of ungraded bolts because the small price differential made the extra quality seem to be a 
bargain. Given the expense of removing suspect bolts from DOE facilities, the practice of using 
suspect bolts for any application should be stopped.  
 
3. Keep Bolts in Original Packages--All bolts purchased should be kept in the original packages, not 
emptied into bins. The packages should have labels or other markings that would permit them to be 
associated with a particular procurement action and a specific vendor. Approved vendor lists should 
be checked to assure that fastener vendors on that list have been audited for adequacy of their 
quality programs recently.  
 
Disposition  
 
Consistent with SNMG guidance:  
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1. Segregate and retain all suspect/counterfeit bolts including those found with headmarks that match 
those on the U.S. Customs Service Headmark List shown in Figure 1. The Office of Inspector General 
and the Office on Nuclear Safety should be notified when suspect/counterfeit bolts are being retained. 
These should be retained as potential evidence until specifically released by the Office of Inspector 
General and the Office of Nuclear Safety for Price Anderson Enforcement. Bolts on the Headmark 
List may only be disposed of when the above organizations no longer need them as evidence.  
 
2. Report all suspect/counterfeit bolts. Regardless of use or test results, it is imperative that all 
suspect/counterfeit bolts be reported to ORPS in accordance with DOE 5000.3A, Occurrence 
Reporting and Processing of Operations Information, Attachment 1, "Categorization of Reportable 
Occurrences." The reports should include identification of the particular headmark, the number of 
bolts found with that headmark, and the supplier.  
 
3. Report to the Office of Inspector General cases where there are indications that suppliers 
knowingly supplied items and services of substandard quality.  
 
4. Witness and document the melt down of all suspect/counterfeit bolts when approval is given for 
disposal as discussed in No. 1 above.  
 
As appropriate, DOE contractors should also report on the SPMS which provides more detailed 
information. To obtain a password for access to this system, contact Rick Edwards (208)526-1099. 
Suspect Equipment Reports (SER) can be found in the Supplier Evaluation and Suspect Equipment 
(SESE) data base on the ES&H News menu of the SPMS. Only SER representatives can enter data 
into SER. If there is no SER representative at your site, or if you wish to have data entry access, 
contact Janet Macon (301)903-6096.  
 
Refurbished Molded-Case Circuit Breakers  
 
Investigations thus far of electrical components at DOE facilities uncovered over 700 
suspect/counterfeit molded-case circuit breakers that were previously used, refurbished and sold to 
DOE contractors.  
 
The following factors should be recognized regarding suspect or refurbished circuit breakers.  
 
1. The quality and safety of refurbished molded-case circuit breakers is questionable since they are 
not designed to be taken apart and serviced or refurbished. There are no electrical standards 
established by Underwriters Laboratory (UL) for the refurbishing of molded-case electrical circuit 
breakers, nor are there any "authorized" refurbishers of molded-case circuit breakers. Therefore, 
"refurbished" molded-case circuit breakers should not be accepted for use in any DOE facility.  
 
2. One source of refurbished molded-case circuit breakers is from the demolition of old buildings. 
Some refurbishers are junk dealers who may change the amperage labels on the circuit breakers to 
conform to the amperage ordered and then merely clean and shine the breakers. This situation was 
brought to DOE's attention by the Nuclear Regulatory Commission (NRC) which, in turn, had been 
informed of the practice by the company that manufactures circuit breakers. In early 1988, a sales 
representative identified "refurbished" circuit breakers at Diablo Canyon Nuclear Power Plant. A 
subsequent investigation confirmed that circuit breakers sold to the power plant as new equipment 
were actually refurbished. The managers of the two firms that refurbished and sold these breakers 
have been convicted of fraud and have paid a substantial fine.  
 
NRC published Information Notice No. 88-46 dated July 8, 1988, on the investigation findings and 
circulated it to all applicable government agencies, including DOE. On July 20, 1988, DOE notified all 
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field offices that refurbished circuit breakers may have been installed in critical systems. Shortly 
thereafter, DOE established the Suspect Equipment Notification System (SENS), a submodule of 
ES&H Events and News on the Safety Performance Measurement System (SPMS). SENS has since 
been replaced by the Supplier Evaluation and Suspect Equipment (SESE) submodule which includes 
Suspect Equipment Reports.  
 
4. Some of DOE's older sites have circuit breakers in use that are no longer manufactured. According 
to the Nuclear Management and Resources Council (NUMARC), examples of such breakers are 
Westinghouse breakers with frames E, EA, F and FA. If a DOE contractor has an electrical box that 
requires a breaker with one of these frame sizes, that contractor would not have been able to 
purchase it from Westinghouse for several years. If the contractor were to order a replacement 
breaker from an authorized Westinghouse dealer, the dealer could not get a new replacement 
breaker from the manufacturer. To fill the order, the dealer had to turn to the secondary or refurbished 
market.  
 
Dealing with an authorized distributor does not preclude ending up with refurbished circuit breakers. 
Westinghouse has announced that it is considering satisfying this market by manufacturing circuit 
breakers that will fit in these applications.  
 
The solution, as recommended by NUMARC, is not to focus on the credentials of the distributor but 
on the traceability of the circuit breaker itself. A purchaser can be assured of having a new circuit 
breaker only if the breaker can be traced back to the original manufacturer.  
 
Indicators of Refurbished Breakers  
 
Typically, refurbished circuit breakers sold as new equipment have one or more of the following 
characteristics:  
 
The style of breaker is no longer manufactured.  
The breakers may have come in cheap, generic-type packaging instead of in the manufacturers' 
original boxes.  
Refurbished circuit breakers are often bulk-packaged in plastic bags, brown paper bags, or cardboard 
boxes with handwritten labels. New circuit breakers are packed individually in boxes that are labeled 
with the manufacturer's name, which is usually in two or more colors, and are often date stamped.  
The original manufacturer's labels and/or the Underwriters Laboratory (UL) or Factory Mutual (FM) 
labels may have been counterfeited or removed from the breaker. Refurbishing operations have been 
known to use copying machines to produce poor quality copies of the original manufacturer's and the 
certifying body's labels.  
Breakers may be labeled with the refurbisher's name rather than the label of a known manufacturer.  
The manufacturer's seal (often multicolored) across the two halves of the case of the breaker is 
broken or missing.  
Wire lugs (connectors) show evidence of tampering.  
The surface of the circuit breaker may be nicked or scratched yet have a high gloss. Refurbishers 
often coat breakers with clear plastic to produce a high gloss that gives the casual observer the 
impression that the breaker is new. The plastic cases of new circuit breakers often have a dull 
appearance.  
Some rivets may have been removed, and the case may be held together by wood screws, metal 
screws, or nuts or bolts.  
Contradictory amperage ratings may appear on different parts of the same refurbished breaker. On a 
new breaker, the amperage rating is stamped into, raised from, or machine-painted on the handle of 
the circuit breaker. In order to supply a breaker with a hard-to-find rating, refurbishers have been 
known to file down the surface of the handle to remove the original rating and hand-paint the desired 
amperage rating.  
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Testing  
 
In a news release dated February 6, 1989, the National Electrical Manufacturer's Association (NEMA) 
announced the cancellation of its Publication AB-2-1984 entitled, "Procedures of Field Inspection and 
Performance Verification of Molded-Case Circuit Breakers used in Commercial and Industrial 
Applications," and stated the following:  
 
These procedures were intended for use with breakers that had been originally tested and calibrated 
in accordance with NEMA Standards Publication AB 1 or Underwriters Laboratories Standard UL 489, 
and not subsequently opened, cleaned or modified.... Therefore the Standards Publication contained 
none of the destructive test procedures . . . necessary to verify the product's ability to withstand such 
conditions as full voltage overload or short circuit. Without such tests, even if a rebuilt breaker had 
passed the tests specified in AB-2, there would be no assurance that it would not fail under overload 
or short circuit conditions. It is NEMA's position that regardless of the results of electrical testing, 
refurbished electrical circuit breakers are not reliable and should not be used.  
 
Precautions  
 
Follow these precautions regarding suspect or refurbished circuit breakers.  
 
1. Require that molded-case breakers be new and unaltered. Proof that they are new and unaltered 
requires the vendor to show traceability back to the original manufacturer.  
 
2. Do not rely completely on dealing with authorized dealers for protection from purchasing 
refurbished molded-case circuit breakers.  
 
3. Approve formal procedures for inspecting circuit breakers that are received and installed according 
to the indicators of refurbished breakers listed above.  
 
4. Contact the original manufacturer if any indication of misrepresentation is encountered. There are 
many original manufacturers of molded-case circuit breakers whose products are being refurbished 
and sold as new. These manufacturers have the most specific information about how to assure that 
their products have not been refurbished.  
 
Disposition  
 
1. Segregate and retain all circuit breakers found with indications that they may be refurbished. These 
will be retained as potential evidence until specifically released by the Office of Inspector General and 
the Office of Nuclear Safety for Price Anderson Enforcement. Circuit breakers that may be 
refurbished may only be disposed of when the above organizations no longer need them as 
evidence.  
 
2. Report suspect electrical components to ORPS and as appropriate to the Suspect Equipment 
Reports (SER) on SPMS. The ORPS categorization group should be identified as "Cross-Category 
Items, Potential Concerns or Issues." The description of cause section in the ORPS report should 
include the text "suspect counterfeit parts."  
 
3. Witness and document the destruction of all suspect/counterfeit circuit breakers when approval is 
given for disposal as discussed in No. 1 above.  
 
Additional Information  
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The Office of Nuclear Energy has the responsibility for resolving the suspect/counterfeit parts issue in 
the Department. Further guidance as it is developed will be disseminated to the field offices.  
 
This Bulletin is one in a series of publications issued by EH to share occupational safety information 
throughout the DOE complex. To be added to the Distribution List or to obtain copies of the 
publication, call 615-576-3482. For additional information regarding the publications, call Barbara 
Bowers, Safety Performance Indicator Division, Office on Environment, Safety and Health, U.S. 
Department of Energy, Washington, DC 20585 (phone: 301-903-3016). 
-------------------------------------------------------------------------------- 
Telephone  
513-648-3000  
Postal address  
P.O. Box 538704, Cincinnati, OH 45253-8704  
Shipping address  
7400 Willey Road, Hamilton, OH 45013-9402  
Electronic mail  
FE-ACQmaster@fernald.gov  
Send mail to FE-ACQmaster@fernald.gov with questions or comments about this web site. 
Copyright © 1997 Fernald Environmental Management Project 
Last modified: July 24, 2000 
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INVOICE CUT OFF DATES 
 

INVIOCE CUTOFF DATES 2001 
 

January  28,   2001 
February  25, 2001 
April   01, 2001 
April   29,   2001  
May   27,   2001  
July   01, 2001  
July   29,  2001 
September  02, 2001 
September 30, 2001 
October  28, 2001 
December  02,  2001 
December  30, 2001 

INVOICE CUT OFF DATES 2002 
 

January  20, 2002 
February  24, 2002 
March   25, 2002 
April   21, 2002  
May   26, 2002  
June  23, 2002  
July   21, 2002 
August  25, 2002 
September  30, 2002 
October  20, 2002 
November 24, 2002 
December 22, 2002 

INVOICE CUT OFF DATES 2003 
 
January  19,  2003 
February  23,  2003 
March  23,  2003 
April  20,  2003  
May   25,  2003  
June   22,  2003  
July   20,  2003 
August 24,  2003 
September  30,  2003 
October 19,  2003 
November  23,  2003 
December  21,  2003 
 

INVOICE CUT OFF DATES 2004 
 

January  18, 2004 
February 22, 2004 
March   21, 2004 
April   18, 2004  
May   23, 2004  
June   20, 2004  
July   20, 2004 
August  22, 2004 
September 30, 2004 
October  25, 2004 
November  28, 2004 
December  28, 2004 

INVOICE CUT OFF DATES 2005 
 
January  23,  2005 
February  27,  2005 
March  27,  2005 
April  24,  2005  
May   29,  2005  
June   26,  2005  
July   24,  2005 
August 28,  2005 
September  30,  2005 
October 23,  2005 
November  27,  2005 
December  25  2005 

INVOICE CUT OFF DATES 2006 
 

January  22, 2006 
February 26, 2006 
March   26, 2006 
April   23, 2006  
May   28, 2006  
June   25, 2006  
July   23, 2006 
August  27, 2006 
September 30, 2006 
October  22, 2006 
November  26, 2006 
December  24, 2006 
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1 of 2 
FS-F-5046  
REV. 0: 12/10/97, CT-2.1.1  

CONTRACTOR EMPLOYEES ENTRY CHECKLIST 
 

1. Name: 
 

2. SSN: 
 

3. Hire Date: 
 

4. Company Name: 
 

The Employee shall keep this form with him until each Activity has been completed, initialed by FDF and his 
permanent ID badge has been issued.  This form will then be turned over to the FDF training coordinator. 

Activity Required 5. 
Yes 

5. 
No 

6. 
Schedule Date 

7. 
Time 

8. 
Location 

9. 
FDF initial & Date 

Complete Access Request Form       

Complete Drug Screen (Leave Sample)       

Complete Site Worker Training       

Complete Construction Rules & 
Regulations 

      

Complete General Employee Training 
(GET) 

      

Complete Radiological Worker I Training       

Complete Radiological Worker I Practical       

Complete Radiological Worker II Training       

Complete Radiological Worker II 
Practical 

      

Respirator Training       

Complete Medical Evaluation Part 1       

Complete Medical Evaluation Part 2       

Complete INVO        

Pick up Permanent ID Badge       

Pick up dosimeter.       

10. Comments: 

FDF Security Signature Date Activity Phone No. 
11. 12. 13. 14. 
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INSTRUCTIONS FOR COMPLETING THE CONTRACTOR EMPLOYEES ENTRY CHECKLIST: 
 
Prior to performing work at the FEMP the Contractor or his subcontractor employees shall complete 
the Contractor Employees Entry Check list. 
 
The Contractor employee shall complete the scheduled activity as required by the Entry Check list 
and have the Fluor Daniel Fernald (FDF) person responsible for the activity initial and date the form. 
 
The Contractor employee shall complete the scheduled training requirements as identified on the 
Entry Check list and have the Fluor Daniel Fernald (FDF) person responsible for the training initial 
and date the form. 
 
 

The following instructions are for completion of the Contractor employees entry check list.  
 

Contractor employee shall enter the following information. 
 

1. Enter name. 
2. Enter Social Security Number. 
3. Enter hire date. 
4. Enter company name. 

 
Fluor Daniel Fernald complete the following: 

 
5. Mark Yes or No block for required activity or training  (This information should 

be taken form the employee's access form submitted by the Contractor). 
6. Enter date training or activity is scheduled for. 
7. Enter time activity or training is schedule for. 
8. Enter Location of  activity or training. 
9. FDF Instructor or coordinator shall initial and date. 
10. Enter any comments. 
11. Sign signifying contractor has completed the activity or training. 
12. Enter date. 
13. Issue Permanent ID Badge. 
14. Enter Phone Number. 
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CONTRACTOR EMPLOYEE EXIT CHECKLIST 
 
1. Name: 2. SSN: 

3. Badge No.: 4. Dosimeter Badge No.: 

5. Termination Date: 6. Company Name: 

Signature Date Phone Ext. Activity 
7.   Locker check-out. 
8.   

Return boots to Laundry. 

9.   Medical Termination History Form. 
10.   Leave exit urine sample. 
11.   

Turn in dosimeter. 

12.   
Request for Final Dosimeter Reading. 

13.   Date of exit INVIVO (if Rad. II trained).
14.   

Turn in radio. 

15. FORWARDING ADDRESS:  (Preferably residence for urinalysis results and final dosimetry reading.) 
 

STREET 
ADDRESS 

 PHONE 
NUMBER 

Area Code: Phone Number: 

CITY  STATE  ZIP  
16. Subcontractor: Manager/Supervisor: Date:  
This form shall be turned over to the Construction Training Coordinator in trailer T-124 

SIGNATURE DATE PHONE EXT. ACTIVITY 

17.   Turn in permanent badge. 

18.   Data Entry 

19. REMARKS: 

INSTRUCTIONS FOR COMPLETING THE CONTRACTOR EMPLOYEE EXIT CHECKLIST: 
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Prior to leaving the FEMP due to termination or transfer (on site), each Contractor or lower-tier 
subcontractor employee must complete the Contractor Employee Exit Checklist. 
 
The employee shall report to each section listed on the Contractor Employee Exit Checklist and 
complete the action required by that section (i.e. turn in boots, check out of locker, leave exit urine 
sample) and have the person performing the check out sign and date this form signifying that the 
employee has completed that activity. 
 

The following instructions are for completion of the Contractor Employees Exit Checklist.  
 

Contractor 
1. Enter Employee's  name. 
2. Enter Social Security Number. 
3. Enter badge number. 
4. Enter dosimeter badge number. 
5. Enter termination date. 
6. Enter company name. 

 
FC&DP Site Project Services 
7. Enter signature, date and phone extension when item is complete. 
8. Enter signature, date and phone extension when item is complete. 

 
Safety and Health - Medical 
9  Enter signature, date and phone extension when item is complete. 
10. Enter signature, date and phone extension when item is complete. 

 
Safety and Health - Dosimetry 
11.  Enter signature, date and phone extension when item is complete. 
12. Enter signature, date and phone extension when item is complete. 
13. Enter signature, date and phone extension and date of EXIT INVIVO. 

 
Construction Contracts Manager 
14. Enter signature, date, and phone extension when item is complete. 

 
Contractor 
15. Enter a forwarding address for the employee. 
16. Sign and date when all items have been completed. 

 
Administration - Access 
17. Enter signature, date and phone extension when item is complete. 
18. Enter signature, date and phone extension when item is complete. 
19. Enter any remarks pertinent to check-out activities. 
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